
Request for City Council Committee Action
From the Department of Public Works

Date: 11/14/02

To: Transportation and Public Works Committee

Referral to: Ways and Means/Budget Committee

Subject: Downtown East Light Rail Transit (LRT) Station Block Development Public
Infrastructure Project  (Parking Ramp).
Construction Change Order 

Recommendation:
Approve Change Order Nos. 1 through 5 increasing City Contract No. 16544 with Glenn
Rehbein Excavating, Inc by $142,867.40 for a new total of $1,908,367.40.  No increase
in the project appropriation is necessary, funds are available from the Project
Contingency for the Downtown East LRT Parking Ramp Project.   

Previous Directives:
Council has approved the overall project in original Council Action dated September
29th,2000 

Prepared or Submitted by: Michael W. Sachi, Project Engineer, 673-2159    
Approved: Brian J. Lokkesmoe, P. E., Interim City Engineer, Director of Public Works

                      ______________________________________________________
By: Gregory A. Finstad Director of Transportation and Parking Services

Presenters in Committee: Michael W. Sachi, P.E., Transportation and Parking Services

Financial Impact (Check those that apply)
XX No financial impact - or - Action is within current department budget.
        (If checked, go directly to Background/Supporting Information)

___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
XX Action requires use of contingency or reserves
___ Other financial impact (Explain):

      
___Request provided to the Budget Office when provided to the Committee Coordinator



Community Impact 
Additional off-street underground parking 

Background/Supporting Information Attached

The Downtown East parking ramp is currently under construction on the block bounded
by Park Avenue & Kirby Puckett Place, 4th Street S. to 5th Street S.  The design calls for
the construction of approximately 455 underground parking stalls on two floors.  

Phase 1 of the Project included excavation and backfilling activities for the project.
Glenn Rehbein Excavating was the successful low bidder, and has recently completed
their scope of work.  I am forwarding Change Orders 1 through 5 (copy attached) for
your Committee’s approval.  This is the final change order for this phase of the project
and covers change management actions for which notices-to-proceed have been issued
to the contractor.  The actions are listed on the change orders with a brief explanation of
the work.  The work included in these change orders will increase the contract amount
by $142, 867.40, for a new total of 1,908,367.40 and will be funded from the Phase 1
project contingency.  No appropriation Increase is required.

 


